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Sour cing

Agency Lead:
Jim Campbell

Lead RMO
Examiner:
Cyndi Vallina

Lead OFPP
Analyst:
Mathew Blum

Yellow

Next -
est. by
Q3
2004

- Approved competition plan

X “yellow” planon Q2 2002
___“green” plan on Q2 2004

- Standard competitions

X completed oneon Q4 2003 OR
announced one that exceeds FTEs
in “yellow” plan on Q3 2004

___announced in accordance with
“green” plan schedule Q3 2004
___inthe past year completed =
90% in 12 months or less Q3 2004.

. Standard and streamlined

competitions
TBD at least 10 completed since
January 2001

- Streamlined competitions

completed in 90 days or less

X =75% during the past 2 quarters
3Q 2003

X =95% during the past year on
3Q 2003

- £ 10% of announced standard and

streamlined competitions cancelled
X in past two quarters 4Q 2003. X

in past year 4Q 2003

- Commercia activities exempt from

competition
___ OMB approved all categoriesfor
justificationon __ (date)

Green

Actions Taken Since September 30, 2003
FY 03 FAIR Act inventory approved
by OMB.

Finalized DOE A-76 guidance and
published.

Data entry completed on MIS system,
but awaiting OMB data requirements.

- Transitioned to winning service
provider on Graphics (gov't win) and
Civil Rights Review (contractor win)
studies.

Released draft performance statements
of work (PWS) on two logistics
studies in October 03.

Draft PWSfor IT study released in
November 03.

Release of logistics solicitation
pending Executive Steering Group
(ESG) approval on conversion to
streamline the study.

Planned Actionsfor Q2 FY 2004
Announce decision on Financial
Services study
Release solicitations on HR-training
and logistics studies
Complete Phase 1 of FY 04 feasibility
study and obtain ESG approval for
Phase 2 and announcements.
Conduct semiannual town hall
meetings on A-76 progress.

Submit green plan to OMB for
approval.
Release fina PWSfor IT study.

- DOE can moveto green status once it

submits an acceptable green
competition plan and categories for
commercial exempt activitiesarein
order.

- DOE plansto study all Code B

commercial FTEs aslisted in the FY
2003 inventory (3,322 FTE) except
Power Marketing Administrations
(PMAS) (976 FTE); 1,180 FTEs are
currently under study and should be
completed by 12/04.

- DOE intends to announce 600-800

FTEsfor study in FY 2004; 200-400
FTEsin FY 2005; and 166-366 in FY
2006. (Thus, al reason code B
activities, except PMAS, should be
announced within three years.)

- DOE will develop aplan and

timeframe for getting to green, when
OMB guidanceis provided.

- DOE requested limited private

sector participation in its $1 billion
competition for I'T support services
to prequalified contractors, which
requires adeviation. OMB
believes DOE would achieve better
resultswith afull & open
competition.

- The 2004 Interior Appropriations

Act limits 2004 spending on
competitions funded in this bill to
$500K. Thislimit should not
hinder DOE’s plans.
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